Yukon Electrical Company Limited (“YECL”)
2016-2017 General Rate Application (“GRA”) Phase |

Information Request No. 1 from the City of Whitehorse (“CW?”) to

Yukon Electric Company Limited (“YECL”)
July 11, 2016

CW-YECL-01

Issue:
Reference:

Preamble:

Request:

Capital Expenditures
YECL Application, Schedule 9.2

In Schedule 9.2, YECL provides actual and forecast -capital
expenditures. CW notes that there is a pattern of over forecasting.
For 2013, total capital expenditures were over forecast by $3.9 million
(20%). For 2014, capital expenditures were over forecast by $2.9
million (14%) and for 2015 capital expenditures were over forecast by
$3.8 million (26%). This results in a total over forecast of $10.5 million
(20%) over the three year period. CW notes that the majority of the
variances are in new extensions,

@) Please provide a detailed explanation of the reasons for over forecasting. In
particular, please focus on the reasons why, not just which projects were the
cause of the forecast error.
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Information Request No. 1 from the City of Whitehorse (CW) to YECL Page 2 of 28
CW-YECL-02

Issue: Capital Expenditures

Reference: YECL Application, Appendices 1-11

Preamble: In Appendices 1-11 YECL provides business cases for a series of

projects. CW requires information to understand the nature of the
YECL internal capital approval processes.

Request:

(@)

(b)

(©)

For each of the listed business cases, please confirm that the internal
documentation or business cases used for approval of capital expenditures is
identical to the business cases provided in the referenced appendices. If not
confirmed, please provide copies of the internal documents or business cases
used by management to approve each project, including signatures and dates of
signatures.

For each of the business cases listed, please confirm that YECL has received
internal approval for the execution of the respective capital project. If not
confirmed, please fully explain. In the response, please clearly identify which
projects included in the GRA forecast have internal management and executive
approval and which do not.

Please fully discuss the YECL internal planning process for capital projects. In
the response, please fully explain if any projects are rejected internally, and how
any capital rationing or constraints on the availability of capital is imposed on
YECL.
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Information Request No. 1 from the City of Whitehorse (CW) to YECL Page 3 of 28
CW-YECL-03

Issue: Capital Expenditures

Reference: YECL Application Appendix 3, Watson Lake Bi-Fuel Project

Preamble: In Board Order 2014-06, the YUB rejected a Watson Lake bi fuel
project. CW requires information to assess the business case.

Request:

(a) Please confirm that the requested Watson Lake project in Appendix 3 to this

(b)

()

(d)

(e)

(f)

@

(h)

(i)

application is the same project that was requested in the proceeding leading to
Board Order 2014-06. If not confirmed, please fully explain.

Please provide the business case from the proceeding leading to Board Order
2014-06 for the Watson Lake Bi-Fuel Project.

Please clearly identify all changes between the business case referred to in
Board Order 2014-06 and the business case in Appendix 3 of this application.

Please fully explain how the new business case addresses each deficiency
addressed in Board Order 2014-06.

On page 2 of the Business Case, YECL states “Following Board approval, the
project will be separated into the following components and each component will
be competitively tendered” Please fully explain whether YECL will proceed with
the project if the YUB does not approve inclusion of this project in rates, with
reasons for the YECL position.

Please fully discuss the nature of approval by the YUB. As an example, does the
YUB approval determine which work should be done, or is the YUB approval just
to set rates?

Please confirm that this project is part of a larger term project to convert diesel
generation to Bi-Fuel generation. If not confirmed, please fully explain. If
confirmed, please provide the long term plan for conversion of diesel generation
to Bi-Fuel generation.

Please provide a schedule of operating times for LNG compared to diesel should
the LNG proposal be approved.

Please provide an analysis that provides the reduction in carbon produced by the
introduction of LNG.
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Information Request No. 1 from the City of Whitehorse (CW) to YECL Page 4 of 28
CW-YECL-04

Issue: Capital Expenditures

Reference: YECL Application, Appendix 4, Watson Lake Unit 2 replacement

Preamble: YECL provides a business case for the Watson Lake replacement
Request:
@) In the business case, YECL refers to a project in the 2013-2015 General Rate

(b)

()

(d)

(e)

(f)

Application. Please provide specific reference to where this project was
addressed in the decision related to the 2013-2015 General Rate Application. In
the response, please fully explain why the project was not completed in the 2013-
2015 time frame. In the response, please provide the forecast and approved
cost per year for this project.

Please explain how YECL was able to maintain safe and reliable service if the
project was deferred.

Please provide the business case from the 2013-2015 General Rate Application
related to the Watson Lake Unit 2 replacement. Further, please clearly identify
all changes between the 2013-2015 business case and the current business
case.

YECL provides a list of units 1-6. Please provide the overall lifecycle strategy for
each unit, and the overall plan for the replacement of each unit.

On page 2 of the business case, in the background section, YECL discusses the
AC Generator. Please fully explain how each of the diesel engine and the AC
Generator have reached end of life.

In Figure 1, YECL provides the capacity of each unit. The installed capacity is
5,500 kW and the firm capacity is 4,050 kW. On page 2 of the business case,
YECL asserts that there is a need for increased capacity based on recent peaks
of 3,205 kW. YECL indicates that major overhauls take 4-6 weeks. Please fully
explain why major overhauls are not scheduled for periods of low demand. In the
response, please provide a graph that shows the monthly peak demand for each
of the last 5 years.
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Information Request No. 1 from the City of Whitehorse (CW) to YECL Page 5 of 28
CW-YECL-05

Issue: Capital Expenditures

Reference: YECL Application, Appendix 5, Old Crow Unit 3 Replacement

Preamble: CW requires information to assess the business case.
Request:
@) In the business case, YECL refers to a project in the 2013-2015 General Rate

(b)

()

(d)
(e)

Application. Please provide specific reference to where this project was
addressed in the decision related to the 2013-2015 General Rate Application. In
the response, please fully explain why the project was not completed in the 2013-
2015 time frame. In the response, please provide the forecast and approved
cost per year for this project.

Please explain how YECL was able to maintain safe and reliable service if the
project was deferred.

Please provide the business case from the 2013-2015 General Rate Application
related to the Old Crow Unit 3 replacement. Further, please clearly identify all
changes between the 2013-2015 business case and the current business case.

Please provide the 2016 peak load, to the end of July 2016.
Under the heading “Load Growth,” YECL discusses increased load. Please fully

discuss changes in the Old Crow economy, and impacts on the peak load, since
the forecast was prepared.
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Information Request No. 1 from the City of Whitehorse (CW) to YECL Page 6 of 28
CW-YECL-06
Issue: Capital Expenditures

Reference: YECL Application, Appendix 6, Destruction Bay Unit 2 Replacement

Preamble: CW requires information to assess the business case.
Request:
@) In the business case, YECL refers to a project in the 2013-2015 General Rate

(b)

()

(d)

(e)

Application. Please provide specific reference to where this project was
addressed in the decision related to the 2013-2015 General Rate Application. In
the response, please fully explain why the project was not completed in the 2013-
2015 time frame. In the response, please provide the forecast and approved
cost per year for this project.

Please explain how YECL was able to maintain safe and reliable service if the
project was deferred.

Please fully explain any YECL strategy to manage generation units, or other
assets, over their life cycle.

Please provide the business case from the 2013-2015 General Rate Application
related to the Destruction Bay Unit 2 replacement. Further, please clearly
identify all changes between the 2013-2015 business case and the current
business case.

Please provide the 2016 peak load, to the end of July 2016.
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Information Request No. 1 from the City of Whitehorse (CW) to YECL Page 7 of 28
CW-YECL-07
Issue: Capital Expenditures

Reference: YECL Application, Appendix 7, Whistle Bend Subdivision Stage 3c

Preamble: CW requires information to assess the reasonableness of the YECL
forecast.

Request:

(@) Please provide a detailed cost breakdown that identifies the costs between High
Voltage cable Low Voltage Cable, Duct Systems for cables, Transformers, Pad-
mounted Switching devices, Low Voltage pedestals, Streetlights, related labour
or installation for each item, overheads, number of services installed,

(b) Please provide data similar to the data provided in response to (a) above, for
each of Stage 1 and 2.

(c) Please confirm that the streetlights being installed are LED street lights. If not
confirmed, please fully explain.
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Information Request No. 1 from the City of Whitehorse (CW) to YECL Page 8 of 28
CW-YECL-08
Issue: Capital Expenditures

Reference: YECL Application, Appendix 8, Mcintyre Substation Replacement

Preamble: CW requires information to assess the reasonableness of the
forecasts.

Request:

(a) Please provide the business case from the 2013-2015 GRA that was approved in

(b)

(€)

(d)

Board Order 2014-06.

Please clearly indicate any changes to the business case, including changes in
scope, schedule, or costs.

Please provide a reconciliation of the costs for each of 2016 and 2017 included in
this GRA to the forecast costs from the business case.

Please confirm that the streetlights to be installed are LED street lights. If not
confirmed, please fully explain.
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Information Request No. 1 from the City of Whitehorse (CW) to YECL Page 9 of 28
CW-YECL-09
Issue: Capital Expenditures

Reference: YECL Application, Appendix 9, Downtown Whitehorse Capacity
Improvements.

Preamble: CW requires information to assess the business case.

Request:

(@) YECL indicates that the driver for the project is load growth in downtown
Whitehorse. Please provide total load, number of customers, and peak demand,
by month for each of the last five years, for downtown Whitehorse.

(b) Please confirm that YECL is planning to replace like for like, such as overhead
for overhead, an underground for underground. If not confirmed, please fully

explain.

(c) Please confirm that, after completion of this project, YECL will be in compliance
with all municipal bylaws and regulations. If not confirmed, please fully explain.

(d) Please provide an estimate of the incremental cost if all overhead was replaced
with underground in the downtown Whitehorse area.
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Information Request No. 1 from the City of Whitehorse (CW) to YECL Page 10 of 28
CW-YECL-10
Issue: Capital Expenditures

Reference: YECL Application, Appendix 10, Paint Mountain Cable Replacement.
Preamble: CW requires information to assess the business case.

Request:

@) Please provide a detailed cost estimate for each of the three alternatives.

(b) Please provide any analysis or reports that demonstrate that the cable is at end
of life.
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Information Request No. 1 from the City of Whitehorse (CW) to YECL Page 11 of 28
CW-YECL-11
Issue: Capital Expenditures

Reference: YECL Application, Appendix 11, Destruction Bay Unit 3 Replacement

Preamble: CW requires information to assess the business case.
Request:
@) In the business case, YECL refers to a project in the 2013-2015 General Rate

(b)

()

(d)

(e)

Application. Please provide specific reference to where this project was
addressed in the decision related to the 2013-2015 General Rate Application. In
the response, please fully explain why the project was not completed in the 2013-
2015 time frame. In the response, please provide the forecast and approved
cost per year for this project.

Please explain how YECL was able to maintain safe and reliable service if the
project was deferred.

Please fully explain any YECL strategy to manage generation units, or other
assets, over their life cycle.

Please provide the business case from the 2013-2015 General Rate Application
related to the Destruction Bay Unit 2 replacement. Further, please clearly
identify all changes between the 2013-2015 business case and the current
business case.

Please provide the 2016 peak load, to the end of July 2016.
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Information Request No. 1 from the City of Whitehorse (CW) to YECL Page 12 of 28
CW-YECL-12
Issue: Operation and Maintenance

Reference: N/A

Preamble: In proceedings in Alberta, ATCO utilities are charged a license fee.
CW requires information to understand if YECL customers are being
asked to pay a license fee to ATCO.

Request:
@) Please fully explain if YECL is including any forecast for a license fee, name fee,
signature rights or any other charge paid to any parent or affiliate. If such a fee,

or charges in lieu of such a fee, is included in forecast costs, please fully explain
why such a fee should be paid by customers.
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Information Request No. 1 from the City of Whitehorse (CW) to YECL Page 13 of 28
CW-YECL-13
Issue: Operation and Maintenance

Reference: YECL Application, Section 5

Preamble: In the table on page 5-1, actual total Operation and Maintenance is
$11,718,000 in 2013, $11,698,000 in 2014, and $11,616,000 in 2015.
This is a downward trajectory. In 2016 and 2017 forecast total O&M
increases each year.

Request:

€) Please fully explain why actual O&M is on a downward trend, yet forecast O&M
increases each year.

(b) Please provide a table, in Excel format, similar to the table on page 5-1, which
indicates cost per kWh, and cost per customer for each line in the table. In the
response, please provide the supporting calculations as well as customers and
sales.
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Information Request No. 1 from the City of Whitehorse (CW) to YECL Page 14 of 28
CW-YECL-14
Issue: Operation and Maintenance

Reference: YECL Application, page 5-2, Labour costs. Schedule 5.1
Preamble: CW requires information to assess forecast O&M costs.
Request:

@) Please provide a table similar to Schedule 5.1 that shows labour, benefits and
non-labour separately.

(b) Please provide a table similar to Schedule 5.1 that includes FTEs. In the
response, please add a line at the bottom to include capital FTEs, and reconciles
to total FTEs.

(c) Please provide a table similar to Schedule 5.1 that includes cost per FTE.

(d) Please fully explain the change in cost per FTE each year.
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Information Request No. 1 from the City of Whitehorse (CW) to YECL Page 15 of 28

CW-YECL-15

Issue: Operation and Maintenance

Reference: YECL Application, page 5-3

Preamble: On page 5-3, YECL discusses pension costs. YECL refers to the
Alberta Pension filings. CW understands that, in Alberta, ATCO
Utilities only recover 50% of special funding related to plan
deficiencies. CW requires information to assess the requested funding.

Request:

€) Please fully explain what costs YECL has included in its application for pension
costs. In particular, please fully explain how YECL has treated special payment
that would be disallowed in Alberta. Please include an analysis that clearly
demonstrates total pension costs, and reconciles to the amounts that are
included in this Application.

(b)  Please confirm that, in referring to the Alberta 2016 pension application, YECL
will exclude any amounts that the AUC does not approve for inclusion in utility
rates. Please fully explain the response.
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Information Request No. 1 from the City of Whitehorse (CW) to YECL Page 16 of 28
CW-YECL-16
Issue: Operation and Maintenance

Reference: YECL Application, page 5-3

Preamble: CW requires information to assess affiliate costs. As AE Distribution in
Alberta is under PBR, there is an incentive to allocate costs to other
entities. As such, CW requires a detailed understanding of the cost
allocation methodology and all changes in the methodology.

Request:

€) Please provide the working papers in support of the calculation of the “fully
allocated cost methodology” referred to in the application. Please provide the
analysis in excel format with formulae and links intact. Please provide the
analysis for 2013-2015 actual results as well as 2016-2017 forecasts.

(b) Please identify and fully explain all changes in methods, assumptions or

calculations used to calculate affiliate costs in each of 2013, 2014, 2015, 2016, or
proposed for 2017.
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Information Request No. 1 from the City of Whitehorse (CW) to YECL Page 17 of 28
CW-YECL-17

Issue: Operation and Maintenance

Reference: Schedule 5.2

Preamble: CW requires additional information to assess the forecast costs.
Request:

(@) For Account 64600, YECL indicates the increase in 2016 is in part due to an

(b)

(c)

(d)

(e)

(f)

@

(h)

()

addition of an engineering technologist position. Please fully explain why the
position is required.

For account 84600, YECL indicates that 2014 is lower due to less top end
maintenance than 2015. Please fully explain why a three year average of actual
maintenance is not an appropriate base for forecast maintenance.

In account 87400, the explanation refers to account 87300, but there is no
account 87300 in the schedule. Please provide account 87300 for Schedule 5.2.

For account 87800 please explain whether the forecasts include LED lighting or
standard lighting.

For Account 88900, there is an unexplained decrease in 2015 followed by an
increase in 2016. Please fully explain why costs decrease in 2015. Also fully
explain why an average of three years actual results is not an appropriate
forecast.

For Account 70200, please fully explain why customers should pay for the cost of
changing the name of the company from Yukon Electrical Company Limited to
ATCO Electric Yukon.

For account 72100 please fully explain why there is a need for an additional
operational accountant.

For account 72100, please fully explain why an average of three years actual
costs is not an acceptable forecast.

For account 72500, please fully explain why an average of three years actual
costs is not an acceptable forecast.

For account 72700, please fully explain why an average of three years actual
costs is not an acceptable forecast.

{B2094780.D0OC;1}



Yukon Electrical Company Limited (YECL) July 11, 2016
2016-2017 General Rate Application (GRA)Phase |

Information Request No. 1 from the City of Whitehorse (CW) to YECL Page 18 of 28
CW-YECL-18

Issue: Operation and Maintenance

Reference: YECL Application Schedule 5.3

Preamble: In accounts 72100 and 71300, YECL indicates that ATCO I-Tek and

ITBS are no longer providing services.
Request:

@) Please indicate which entity is providing Information technology services. In the
response, please indicate where in the application these costs are forecast, and
provide an analysis of the amount of information technology costs for 2015, and
forecast for 2016 and 2017.

(b) Please confirm that the CC&B services provided by ATCO Electric are identical
to that provided by ITBS. If not confirmed, please fully explain. If confirmed,
please fully explain why the costs under ITBS are so much higher than that of
AE, and why the ITBS costs should be considered prudent.
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Information Request No. 1 from the City of Whitehorse (CW) to YECL Page 19 of 28
CW-YECL-19
Issue: Depreciation

Reference: YECL Application, page 7-1
Preamble: In its Application, YECL states:

The depreciation rates used to calculate actual 2013 through
2015 and to forecast 2016-2017 depreciation expense were
developed using the Board-approved depreciation
parameters determined by the Depreciation Study conducted
by Gannett Fleming and filed as part for 2013-2015 General
Rate Application.

CW requires information to understand the YECL forecast.
Request:

(@) YECL states that the depreciation rates “were developed using the Board-
approved depreciation parameters”. Please confirm that the actual depreciation
rates are identical to those approved in the last General Rate Application. If not
confirmed, please provide working papers that include the approved depreciation
parameters, and how they were used in the calculation of depreciation rates. In
the response, please provide a comparison of all parameters, comparing the
amount included in this application to the amount include in the 2013-2015
application.
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Information Request No. 1 from the City of Whitehorse (CW) to YECL Page 20 of 28
CW-YECL-20

Issue: Return on Rate Base

Reference: YECL Application, Attachment 8.1, Concentric Report

Preamble: YECL has provided a report from Concentric Energy Advisors

(Concentric) to justify the premium over the BCUC approved ROE.
CW requires information to assess the Concentric Report.

Request:

@) Please provide the cost of the Concentric Report.

(b) Please provide the dollar value of the incremental ROE arising from the
Concentric Report.

(c) In Figure 1, Concentric provides a list of comparators. Please fully explain why a
smaller utility such as AltaGas Utilities Inc. was not used. Please provide data
for AltaGas Utilities Inc.

(d) In Figure 2, Concentric compares the Yukon to Canada. Please fully explain why
a comparison to the Northwest Territories, Alberta, or British Columbia is not
more relevant. Please provide an updated Figure 2 including the Northwest
Territories, Alberta, and British Columbia.

(e) Please provide an updated Figure 3 including April, May, June, and July 2016.
Also please provide the underlying data for the chart.

)] Please provide an updated Figure 4 including April, May, June, and July 2016.
Also please provide the underlying data for the chart.

(9) Please provide an updated Figure 5 including April, May, June, and July 2016.
Also please provide the underlying data for the chart.

(h)  On page 17, Concentric lists comparators, including ATCO Electric Distribution.
Please fully explain why the use of YECL’s parent is an appropriate comparator.

0] On page 20, Concentric indicates that size is an important consideration for
investors. Please fully explain how investors may consider the fact that YECL is
a part of a larger group, such as ATCO, Canadian Utilities Ltd, or CU Inc.

()] Starting on page 21, Concentric discusses a number of risks. For each risk:
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Please fully explain if there is a current deferral account for the risk. If
there is a deferral account, please fully explain how the deferral
account works, and how the presence of the deferral account impacts
risk, and the Concentric conclusion.

For each risk that has no deferral account, please fully explain the
impact that implementing a deferral account would have on the
Concentric recommendation.

Please provide a detailed quantification and calculation of the impact of
each risk on return.

Please comment on how a different rate design, such as a daily fixed
change, and no volume charge, would impact the Concentric
recommendation.
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Information Request No. 1 from the City of Whitehorse (CW) to YECL Page 22 of 28

CW-YECL-21
Issue: Cost of Debt
Reference: YECL Application, Schedules 8.2 and 8.3

Preamble: CW notes that for 2014 and 2015, the actual cost of debt issues in each
year is lower than the forecast.

Request:

€) For each of 2014 and 2015, please fully explain why the actual cost of the debt
issue in the respective year is lower than forecast.

(b) For 2013, the actual and forecast cost of new debt is the same. Please confirm
that, for 2013, the actual cost of new debt was known prior to the close of the
proceeding, and was incorporated into the GRA.

(c) Please provide the YECL initial forecast of new debt for 2013 that was included
in the initial application for 2013.
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Information Request No. 1 from the City of Whitehorse (CW) to YECL Page 23 of 28
CW-YECL-22
Issue: RID

Reference: YECL Application, Attachment 8.2, Beaver Creek RID Claim
Preamble: CW requires information to assess the RID claim.

Request:

@) Please fully explain when the leak started.

(b) Please fully explain the YECL inspection and maintenance protocol for the tank
in question.

(c) Please fully explain what YECL could have done to prevent the leak, or detect it
earlier and minimize any spillage.
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Information Request No. 1 from the City of Whitehorse (CW) to YECL Page 24 of 28
CW-YECL-23
Issue: RID

Reference: YECL Application, Attachment 8.3, Fish Lake Claim

Preamble: CW requires information to assess the RID claim.

Request:

@) Please fully explain when the issue started.

(b) Please fully explain the YECL inspection and maintenance protocol for the ditch.

(c) Please fully explain what YECL could have done to prevent the issue.
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Information Request No. 1 from the City of Whitehorse (CW) to YECL Page 25 of 28
CW-YECL-24
Issue: Sales Forecasts

Reference: YECL Application, Table 2

Preamble: In Table 2, YECL provides Actual (Normalized) sales. CW requires an
understanding of how the actual results were normalized.

Request:
€) For each of 2008-2015, please fully explain how the actual sales were
normalized. In the response please provide the normal and actual heating

degree days used, the period that was used to determine normal heating degree
days, and the working papers in support of the normalization.
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Information Request No. 1 from the City of Whitehorse (CW) to YECL Page 26 of 28
CW-YECL-25
Issue: Sales Forecasts

Reference: YECL Application, starting on page 2-5 (PDF 19)

Preamble: YECL indicates that it has revised its forecast methodology to use a 3
year

Request:

€) Please provide the working papers used in the YECL analysis in Excel format
with formulae and links intact.

(b) Please provide a revised set of analysis similar to the analysis in the application,

in Excel format with formulae and links intact, using the old methodology for
regression and normalization.
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Information Request No. 1 from the City of Whitehorse (CW) to YECL Page 27 of 28
CW-YECL-26
Issue: Energy Efficiency

Reference: N/A

Preamble: CW is interested in understanding what programs YECL is engaged in,
or interested in pursuing to minimize the use of diesel fuel.

Request:

€) Please fully explain any and all programs or plans to implement green generation
or make micro generation available, such as wind turbines or photo electric
panels, and where the costs are included in the application. If no costs are
included, please fully explain YECL’s position on such programs.

(b) CW understands that YECL is involved in Photo Voltaic (PV) installations and is
aware of PV installations in Old Crow and in the Kluane First Nation. Please fully
explain the PV program in each of the communities, including the YECL
involvement. Please provide an analysis that clearly demonstrates the cost of
PV generation on a kWh basis to the cost of diesel generation. In the response,
please provide all supporting working papers and assumptions.

(c) Please fully explain the role of PV generation as a tool to reduce carbon
emissions, reduce O&M costs, and possibly reduce noise levels.

(d) Please provide YECL’s views on the potential for and viability of expanded PV
use in the Yukon and the role YECL should play in this endeavour.
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Information Request No. 1 from the City of Whitehorse (CW) to YECL Page 28 of 28
CW-YECL-27
Issue: LED Street Lights

Reference: YECL Application, page 9-3

Preamble: On page 9-3, YECL provides a discussion of its program to convert

existing street lights to LED lights. CW requires information to assess
the YECL Application.

Request:

(@)

(b)

(€)
(d)

(e)

(f)

@

(h)

YECL indicates that it has two options, one with a customer contribution and one
without. Please provide an analysis for each that:

a. Includes the incremental capital cost of LED lights.
b. Includes any change in asset lives, and depreciation.
c. Includes the change in energy use and cost

d. Includes changes in maintenance costs

e. Includes any other changes in costs or energy.

Please fully explain any communication between YECL and any customer group,
including the City of Whitehorse related to LED lights.

Please fully explain YECL'’s preference for street lights.

Please fully explain what rate is used to charge for LED lights. Please provide
the detailed calculation of the Street Light component of Schedule 2.1, including
number of lights, and rate, and any differences in rates between the rate used for
standard street lights, and for LED street lights.

If YECL uses a separate LED rate for LED street lights, please provide the
reference to where the YUB approved a separate street light rate for LED lights.

Please provide the calculation of the rate used for conventional street lights an
LED street lights.

Please confirm that all new street lights installed will be LED street lights. If nto
confirmed, please fully explain.

Please fully explain the YECL plan, if any, for replacement of existing street
lights. Will YECL replace existing street lights with LED lights as the existing
lights fail, or will YECL do a wholesale replacement of existing street lights.
Please provide the rational for the YECL position.
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